

Chemistry Building Renovation & Addition



Update – Week of October 24th, 2022



Architectural
Rendering

Original Chemistry Building & New Addition - The Commons

West Side

A few metal panels on the underside of the new addition's soffit have yet to be installed and the rest of the curtain wall glass for the new lobby entrance is on its way.


Every day brings this job closer to completion.



Update – Week of October 24th, 2022



Carpet and Millwork are being installed and protected on Level 2 while other construction continues.



Lobby
Painting overhead in the lobby



Energy Efficient Windows

These energy efficient windows meet LEED requirement for sustainability.




Chemistry Building Renovation & Addition

Update – Week of October 24th, 2022

Site Work

Aluminum-framed Glass Door System:

All of the glass is in place around this door to the new addition.



South Sidewalk:

The sidewalk between the new addition and the Chemical Sciences building alternates from broom finished to exposed aggregate concrete.



Storm Drain Underground:

The underground storm drainpipe which will capture storm water from the building/site is being put into place.

